GANTT CHART

PROJECT TITLE	Init Music
PROJECT MANAGER	Nick Clouse, Molly O'Connor

COMPANY NAME	Init to Win It
DATE	8/26'24

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE
1	**Project Plan**					
1.1	Create an idea for our project	All	8/26/2024	9/6/2024	10	100%
1.1.1	Create Basic Gantt chart	All	8/26/2024	8/30/2024	4	100%
2	**Analysis and Design**					
2.1	Create Flow Chart	All	9/2/24	9/6/24	4	100%
2.3	Create Git Hub Repository	All	9/2/24	9/6/24	4	100%
3	**Development**					
3.1	Create user database for login	Nick	9/9/24	9/13/24	4	100%
3.2	Create basic log in page	Molly	9/9/24	9/13/24	4	100%
3.3	Create basic register page	Molly	9/9/24	9/13/24	4	100%
3.4	Set up mySql	All	9/9/24	9/13/24	4	100%
3.6	Functionallity for register page	Molly	9/16/24	9/20/24	4	100%
3.7	Connect register page to database	Nick	9/16/24	9/20/24	4	100%
3.8	Add password hashing	Nick	9/16/24	9/20/24	4	100%
3.9	Create basic welcome page	Molly	9/9/24	9/13/24	5	100%
3.9	Implement security questions	Molly	9/9/24	9/13/24		100%
3.1	Create a forgot password page	Molly	9/9/24	9/13/24		100%
3.11	Create a registraiton page	Molly	9/9/24	9/13/24		100%
3.12	Create Search page and functionality	Nick	9/28/24	10/4/24	7	100%
3.13.1	Add style to search page	Molly	9/28/24	10/4/24		100%
3.13.2	Add style to playlist page	Molly	9/28/24	10/4/24		100%
3.14.1	Create playlist page and functionality	Nick	10/3/24	10/17/24	14	100%
3.14.2	Create playlist html page	Nick	10/3/24	10/4/24	1	100%
3.15	Add ability to change password when user is already logged in	Molly	10/8/24	10/11/24		100%
3.16	Add ability to add songs to a playlist	Nick	10/8/24	10/11/24	3	100%
3.17	Add a log out page	Molly	10/11/24	10/13/24		100%
3.18	Add ability to create playlists	Nick	10/11/24	10/13/24	2	100%
3.19	Add ability to change security questions	Molly	10/13/24	10/14/24		100%
3.2	Add ability to rename playlists	Nick	10/13/24	10/14/24	1	100%
3.21	Add ability to delete playlists	Nick	10/14/24	10/16/24	2	100%
3.22	Create page to view songs in a playlist	Nick	10/17/24	10/18/24	1	100%

Timeline phases: PHASE ONE — WEEK 1 (Aug 25–), WEEK 2 (Sept 1–), WEEK 3 (Sept. 7–), WEEK 4 (Sept. 14–); PHASE TWO — WEEK 5 (Sept. 21–), WEEK 6 (Sept. 28–); PHASE THREE — WEEK 7 (Oct. 5–), WEEK 8 (Oct. 12–), WEEK 9 (Oct. 19–); PHASE FOUR — WEEK 10 (Oct. 26–), WEEK 11 (Nov. 2–), WEEK 12 (Nov. 9–). Days labeled M T W R F.

3.23	Add ability to delete songs from playlists	Nick	10/17/24	10/18/24	1	100%	
4	**Testing**						
4.1	Inital Service/Model Testing	All	9/20/24	9/27/24	7	100%	
4.2	MVP Unit Testing	All	10/19/24	10/25/24	6	0%	
5	**Implementation**						
4.1	Polish Internal Documentation				0	0%	
4.2	External Design Documentation				0	0%	
4.3	Demonstration				0	0%	
4.5	Demonstration fixes				0	0%	
6	**Documentation**						
6.1	Documentation for week 1 (9/9 - 9/13)	All	9/16/24	9/20/24	4	100%	
6.2	MVP Documentation	All	10/19/24	10/25/24	6	0%	