GANTT CHART

PROJECT TITLE	Init Music
PROJECT MANAGER	Nick Clouse, Molly O'Connor

COMPANY NAME	Init to Win It
DATE	8/26'24

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE
1	**Project Plan**					
1.1	Create an idea for our project	All	8/26/2024	9/6/2024	10	100%
1.1.1	Create Basic Gantt chart	All	8/26/2024	8/30/2024	4	100%
2	**Analysis and Design**					
2.1	Create Flow Chart	All	9/2/24	9/6/24	4	100%
2.3	Create Git Hub Repository	All	9/2/24	9/6/24	4	100%
3	**Development**					
3.1	Create user database for login	Nick	9/9/24	9/13/24	4	100%
3.2	Create basic log in page	Molly	9/9/24	9/13/24	4	100%
3.3	Create basic register page	Molly	9/9/24	9/13/24	4	100%
3.4	Set up mySql	All	9/9/24	9/13/24	4	100%
3.6	Functionallity for register page	Molly	9/16/24	9/20/24	4	100%
3.7	Connect register page to database	Nick	9/16/24	9/20/24	4	100%
3.8	Add password hashing	Nick	9/16/24	9/20/24	4	100%
3.9	Create basic welcome page	Molly	9/9/24	9/13/24	5	100%
3.9	Implement security questions	Molly	9/9/24	9/13/24		100%
3.1	Create a forgot password page	Molly	9/9/24	9/13/24		100%
3.11	Create a registraiton page	Molly	9/9/24	9/13/24		100%
3.12	Create Search page and functionality	Nick	9/28/24	10/4/24	7	100%
3.13.1	Add style to search page	Molly	9/28/24	10/4/24		100%
3.13.2	Add style to playlist page	Molly	9/28/24	10/4/24		100%
3.14.1	Create playlist page and functionality	Nick	10/3/24	10/17/24	14	100%
3.14.2	Create playlist html page	Nick	10/3/24	10/4/24	1	100%
3.15	Add ability to change password when user is already logged in	Molly	10/8/24	10/11/24		100%
3.16	Add ability to add songs to a playlist	Nick	10/8/24	10/11/24	3	100%
3.17	Add a log out page	Molly	10/11/24	10/13/24		100%
3.18	Add ability to create playlists	Nick	10/11/24	10/13/24	2	100%
3.19	Add ability to change security questions	Molly	10/13/24	10/14/24		100%
3.2	Add ability to rename playlists	Nick	10/13/24	10/14/24	1	100%
3.21	Add ability to delete playlists	Nick	10/14/24	10/16/24	2	100%
3.22	Create page to view songs in a playlist	Molly	10/17/24	10/18/24	1	100%

Timeline header: PHASE ONE / PHASE TWO / PHASE THREE / PHASE FOUR
WEEK 1 (Aug 25-) · WEEK 2 (Sept 1-) · WEEK 3 (Sept. 7-) · WEEK 4 (Sept. 14-) · WEEK 5 (Sept. 21-) · WEEK 6 (Sept. 28-) · WEEK 7 (Oct. 5-) · WEEK 8 (Oct. 12-) · WEEK 9 (Oct. 19-) · WEEK 10 (Oct. 26-) · WEEK 11 (Nov. 2-) · WEEK 12 (Nov. 9-)

ID	Task	Assigned	Start	End	Days	%
3.23	Add ability to delete songs from playlists	Nick	10/17/24	10/18/24	1	100%
3.21	Create a profile page	Molly	10/18/24	10/24/24	6	100%
3.21	Add ability to delete user account	Molly	10/18/24	10/24/24	6	100%
3.21	Add ability to logout	Molly	10/26/24	11/4/24	8	100%
3.21	Improve search function	Nick	10/26/24	11/4/24	8	100%
3.21	Add ability to add song to multiple playlists	Nick	11/5/24	11/15/24	10	100%
3.21	Add ability to view song link	Molly	11/5/24	11/15/24	10	100%
4	**Testing**					
4.1	Inital Service/Model Testing	All	9/20/24	9/27/24	7	100%
4.2	Final Service Testing	All	10/28/24	11/20/24	22	100%
4.2	Final Comprehensive Test	All	11/14/24	11/21/24	7	100%
5	**Implementation**					
5.1	Polish Internal Documentation	All	10/4/24	11/18/24	44	0%
5.2	External Design Documentation	All	10/20/24	11/21/24	31	0%
5.3	Demonstration	All	11/22/24	11/22/24	0	0%
6	**Documentation**					
6.1	Documentation for week 1	All	9/7/24	9/13/24	6	100%
6.2	Documentation for week 2	All	9/14/24	9/20/24	6	100%
6.3	Documentation for week 3	All	9/21/24	9/27/24	6	100%
6.4	Documentation for week 4	All	9/28/24	10/4/24	6	100%
6.5	Documentation for week 5	All	10/5/24	10/11/24	6	100%
6.6	Documentation for week 6	All	10/12/24	10/18/24	6	100%
6.7	Documentation for week 7	All	10/19	10/25/24	6	100%
6.8	Documentation for week 8	All	10/26	11/1/24	5	100%
6.9	Documentation for week 9	All	11/2	11/8/24	6	100%
6.1.0	Documentation for week 10	All	11/9/24	11/15/24	6	100%
6.1.1	Final Documentation	All	11/16/24	11/22/24	6	100%